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  Report No. 284 
  Date: 2015-10-05 

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Mostly Sunny  Noon:  Mostly Sunny  2:00 pm:  Overcast 

 Temperature:   9:00 am:   46º  Noon:  59º  2:00 pm:  60° 
 

Superintendent: Vinnie Bomal 
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0 
 

Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 26 Griffin Electric Electrical 1 1 0 2 

 
Div. 32 Redline Landscaping 1 2 0 3 

Total:    7 7 1 15 
 
 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general site cleaning. 

2) Masonry: 1 mason and 1 mason-tender are installing grout at the granite stairs at the front of the building. 

3) Carpentry: 2 carpenters are installing trim and molding in the Meeting Hall and 2 are installing trim and molding in the 

basement level. 

4) Painter:  1 painter is staining the windows. 

5) Flooring: 2 workers are installing carpet and base in the Community Development area of the basement level. 

6) Electrical: 2 electricians are on site installing floor boxes and wiring at the addition entry for lights and mechanical units. 

7) Landscaping: 3 landscapers are planting trees and leveling the grade at the base of the granite stairs to prepare for paver 

installation. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury   

 Wayne Lawson, CBI    

  



PHOTO INDEX 

 

 

The mason is installing the grout at the granite 

stairs at the front entrance. 

 

The landscapers are planting trees at the 

parking lot. 

 

The sewer line work for the DPW is in 

progress. 



 

 

The trim and molding installation in the 

Meeting Hall is in progress. 

 

Photo of the template for the seal that will be 

installed above the platform in the Meeting 

Hall. 


